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Thanks, everybody, for attending & making our 6/19 meeting successful.

I said I'd prepare a short summary of the mtg & identify Action Items & Open Issues.

Mtg Summary 
We pretty much covered all the agenda items on the mtg agenda attached below.

<<DEQ_EPA SC Mtg Agenda 6_19_07.doc>> 
We started the mtg all agreeing that DEQ & EPA have a shared, common goal for Source Control (SC)
…, to control significant upland sources of contamination that either pose a recontamination threat to
in-water remedies or a direct risk threat to in-water receptors by the time of the in-water PH ROD. 
However, we acknowledged that we have differences in opinion on the breadth, details &
implementation schedule for this goal…, & that's 1 of the things we need to resolve.

In my mind, the 2 most important desired outcomes of the 6/19 mtg were: 
        1) DEQ presenting our position/strategy/schedule for upland SC- We explained that we see SC
as a phased effort.  DEQ is  following the process outlined in the JSCS.  We're using the JSCS to
prioritize sites & focus our efforts to identify, evaluate & control significant sources of contamination
1st…, & then evaluate then & type of SC for less significant sources later.  As described in our SC
Milestone Rpts, we are working to have Source Control Measures (SCMs) constructed & effectively
operating at all high priority sites by the time of the PH ROD.

        We also tried to make 2 important points.  1st, we see JSCS Screening Level Values (SLVs) as
screening levels used to help us prioritize sources & focus our efforts.  We don't see JSCS SLVs as
RAOs or clean-up goals…, although some of the SLVs may end-up being RAOs later.  2nd, DEQ won't
be put in the position where we're requiring upland RPs to design & implement SCMs on criteria more
stringent than what EPA would require an in-water RP to take on an in-water remedy.  In other words,
DEQ is unwilling to require upland SCMs on criteria more stringent than what are considered triggers
for in-water clean-up work.

        2) EPA presenting their expectations for upland SC- Honestly, I didn't feel that we heard as
clear of an expectation from EPA as I was hoping for.  I did hear from Kristine..., as I've heard from her
before…, that EPA expects DEQ to have identified, evaluated & controlled all contaminant migration
pathways at all significant upland sources of contamination by the PH ROD.  I also heard that…, for
non-high priority sites…, EPA expects DEQ to use the JSCS's line-of-evidence/weight-of-evidence
approach to determine if SCMs are needed.  I also heard that…, until site-specific, in-water, cleanup
standards are developed thru the PH RI/FS process…,  EPA expects DEQ to use JSCS SLVs as
design criteria for SCMs.  I do appreciate this clarity.

Action Items 
        1) DEQ- Work with RPs to have the RPs copy EPA on important upland project documents
(e.g., work plans, reports, etc).

        2) Jim/Matt/Kristine- continue monthly SC coordination meetings & plug Chip &/or Eric into the
mtgs as appropriate.

        3) DEQ- Currently there are approximately 30 sites on Table 1 of the Milestone Report that are
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not prioritized.  The next Milestone Report should clearly convey when these sites will be prioritized.

        4) DEQ- Determine whether Gould & PEO should continued to be carried as High Priority sites
in future Milestone Reports.

        5) DEQ- Consider including Cargill, PGE Station L, & Zidell in Table 1 of future Milestone
Reports. 
        6) EPA- Complete draft 104(e) Information Request letters & mailing list, & allow DEQ to review
list & template letter (not every specific letter) before they are sent to the RPs.

        7) EPA- Send DEQ draft SC database design in summer '07 for our review. 
        8) DEQ- DEQ will submit the next Milestone Report in 7/07 rather than 6/07.

Open Issues 
        1) High Priority Sites- As stated above, EPA's expectations for SC are that DEQ control all
pathways at all high priority sites by the ROD.  DEQ position is that we will control all high priority
pathways at the high priority sites by the ROD.  This difference needs to be resolved.

        2) Develop Management Strategy for Low & Medium Priority SC Sites- Both agencies agreed
DEQ & EPA should consider  developing a management strategy to complete SC at low & medium
priority sites.  We should think about whether there's a streamlined process for closing these sites
without necessarily involving as much staff time as we have in the past.

        3) Expanding SC to Downtown Corridor- EPA recommended DEQ should consider preparing a
comprehensive strategy of how the State will evaluate & control upstream SC…, particularly in the
Downtown corridor.

        4) SC & ROD- DEQ & EPA need to further consider how the PH ROD will deal with SC.

XXXXXXXXXXXXX

If anyone thinks I mis-represented what occurred at the mtg or that I left anything important out…,
please reply or call me.

James M. Anderson 
Manager, Portland Harbor Section 
DEQ NWR 
Phone (503) 229-6825 
Cell (971) 563-1434 
Fax (503) 229-6899


